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ESTIMATE RUN 02/02/2018

ESTIMATE SUMMARY 10:43:56

CONTID: C20797R        ESTIMATE NO: 0006 FINL 2005

PCN: 20797R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 WOLF CREEK FIBER OPTIC PERCENT TIME:

PROJECT NO: NHPP1602-155                  

US 160 WOLF CREEK FIBER OPTIC

NAME OF ROAD:  

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

MAIN ELECTRIC LTD PAY PERIOD ENDING

1115 NORTH ERIE AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)542-4114 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,473,076.97 PARTICIPATING $ $ 5,133.43

AWARD PROJECT AMT: 4,442,658.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 66,639.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.00

WORK DAYS

WORK DAYS

100.00%

0.00

5,133.43

5,133.43

71,773.31

$

$

$

$

4,473,076.97

0.00

4,473,076.97

0.00

4,473,076.97

0.00

0.00

4,473,076.97

0.00

AMOUNT DUE 4,473,076.97 71,773.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 71,773.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MINERAL

ALAMOSA HUERFANO

97.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/17/2017

04/17/2017

09/18/2017

09/18/2017

02/02/2018

01/19/2017

02/09/2017

03/02/2017

04/17/2017



CONTID: C20797R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20797R-BID   ESTIMATE RUN 02/02/2018

PROJECT: NHPP1602-155                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:43:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 100.000

0.000

202-00090  
 

841.00100.000

0.00

100.000

EACH

8.41000

0010 Removal of Asphalt Mat (Planing) 5,341.000

0.000

202-00240  
 

94,482.295,341.000

0.00

5,341.000

SY  

17.69000

0015 Removal of Pull Box 1.000

0.000

202-00827  
 

1,071.001.000

0.00

1.000

EACH

1,071.00000

0020 Potholing 142.000

0.000

203-01597  
 

22,433.16142.000

0.00

142.000

HOUR

157.98000

0025 Sweeping (With Pickup Broom) 92.000

4.000

203-01622  
 

13,440.0096.000

560.00

96.000

HOUR

140.00000

0030 Erosion Log Type 1 (12 Inch) 675.000

0.000

208-00002  
 

3,368.25675.000

0.00

675.000

LF  

4.99000

0035 Silt Fence 257.000

0.000

208-00020  
 

565.40257.000

0.00

257.000

LF  

2.20000

0040 Aggregate Bag 458.000

0.000

208-00035  
 

3,169.36458.000

0.00

458.000

LF  

6.92000

0045 Concrete Washout Structure 1.000

0.000

208-00045  
 

973.001.000

0.00

1.000

EACH

973.00000

0050 Vehicle Tracking Pad Deleted by 105-7 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,033.50000

0055 Removal and Disposal of Sediment (Labor) Deleted by 
105-7

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

66.05000
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PCN: 20797R-BID   ESTIMATE RUN 02/02/2018

PROJECT: NHPP1602-155                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:43:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) Deleted 
by 105-7

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

162.15000

0065 Erosion Control Management 27.000

0.000

208-00207  
 

16,477.0227.000

0.00

27.000

DAY 

610.26000

0070 Reset Ground Sign Deleted by 105-7 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

275.10000

0075 Seeding (Native) 7.200

0.000

212-00006  
 

17,722.447.200

0.00

7.200

ACRE

2,461.45000

0080 Soil Conditioning 7.200

0.000

212-00032  
 

5,378.407.200

0.00

7.200

ACRE

747.00000

0085 Mulching (Weed Free) 7.200

0.000

213-00003  
 

13,221.507.200

0.00

7.200

ACRE

1,836.32000

0090 Mulch Tackifier 1,430.000

0.000

213-00061  
 

7,607.601,430.000

0.00

1,430.000

LB  

5.32000

0095 Wildlife Biologist 14.000

0.000

240-00000  
 

1,580.6014.000

0.00

14.000

HOUR

112.90000

0100 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,388.001.000

0.00

1.000

L S 

5,388.00000

0105 Monitoring Technician Deleted by 105-7 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

121.38000

0110 Material Sampling and Delivery Deleted by 105-7 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

106.50000
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PCN: 20797R-BID   ESTIMATE RUN 02/02/2018

PROJECT: NHPP1602-155                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:43:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Material Handling (Stockpile) Deleted by 105-7 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

102.50000

0120 Solid Waste Disposal Deleted by 105-7 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

105.70000

0125 Hot Mix Asphalt (Patching) (Asphalt) 5,315.000

0.000

403-00721  
 

354,563.655,315.000

0.00

5,315.000

SY  

66.71000

0130 Manhole Special 17.000

0.000

604-39000  
 

128,418.0017.000

0.00

17.000

EACH

7,554.00000

0135 Manhole (Traffic Management System) 6.000

0.000

604-39050  
 

47,025.006.000

0.00

6.000

EACH

7,837.50000

0140 Fence (Plastic) 250.000

0.000

607-11525  
 

1,045.00250.000

0.00

250.000

LF  

4.18000

0145 Delineator (Type I) 100.000

0.000

612-00001  
 

2,523.00100.000

0.00

100.000

EACH

25.23000

0150 Location Marker (Fiber Optic)(Dome) 54.000

0.000

612-00260  
 

7,236.0054.000

0.00

54.000

EACH

134.00000

0155 Location Marker (Utility)(Flat Slat) 32.000

0.000

612-00270  
 

3,038.0832.000

0.00

32.000

EACH

94.94000

0160 Electrical Conduit (Plastic)(Multiduct) (2-1 1/4 Inch) 5,286.000

0.000

613-03491  
 

98,319.605,286.000

0.00

5,286.000

LF  

18.60000

0165 Electrical Conduit (Plastic)(Multiduct) (2-2 Inch) 17,296.000

0.000

613-03491  
 

341,596.0017,296.000

0.00

17,296.000

LF  

19.75000



CONTID: C20797R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20797R-BID   ESTIMATE RUN 02/02/2018

PROJECT: NHPP1602-155                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:43:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Electrical Conduit (Plastic)(Multiduct)(Bored) (2-1 
1/4 Inch)

7,150.000

0.000

613-03492  
 

335,192.007,150.000

0.00

7,150.000

LF  

46.88000

0175 Electrical Conduit (Plastic)(Multiduct)(Bored) (2-2 
Inch)

930.000

0.000

613-03492  
 

47,662.50930.000

0.00

930.000

LF  

51.25000

0180 Electrical Conduit (Plastic) (Multiduct) (Special) 
(2-2 Inch)

20,794.000

0.000

613-03500  
 

693,687.8420,794.000

0.00

20,794.000

LF  

33.36000

0185 Electrical Conduit (Plastic) (Multiduct) (Special) 
(2-2 Inch, 2-6 Inch)

6,921.000

0.000

613-03500  
 

609,048.006,921.000

0.00

6,921.000

LF  

88.00000

0190 Conduit (Bridge Conduit Modification) 1.000

0.000

613-04010  
 

8,455.001.000

0.00

1.000

L S 

8,455.00000

0195 Electrical System Modifications (Alamosa) 1.000

0.000

613-04100  
 

31,472.001.000

0.00

1.000

L S 

31,472.00000

0200 Electrical System Modifications (Wolf Creek) 1.000

0.000

613-04100  
 

1,423.001.000

0.00

1.000

L S 

1,423.00000

0205 Pull Box (Special) (30x72x48) 1.000

0.000

613-07000  
 

8,248.001.000

0.00

1.000

EACH

8,248.00000

0210 Type Five Pull Box 30.000

0.000

613-07005  
 

104,400.0030.000

0.00

30.000

EACH

3,480.00000

0215 Proof Conduit 51,974.000

0.000

613-07195  
 

93,033.4651,974.000

0.00

51,974.000

LF  

1.79000

0220 Vault (Install Only) (4x6x4) 6.000

0.000

613-08000  
 

31,950.006.000

0.00

6.000

EACH

5,325.00000
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PROJECT: NHPP1602-155                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:43:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CWDM SFP Optic Module 16.000

0.000

614-70028  
 

80,345.9216.000

0.00

16.000

EACH

5,021.62000

0230 Optical Attenuator 16.000

0.000

614-70030  
 

1,748.9616.000

0.00

16.000

EACH

109.31000

0235 Fiber Optic Cable (Single Mode) (12 Fiber) 340.000

0.000

614-87010  
 

3,886.20340.000

0.00

340.000

LF  

11.43000

0240 Buffer Tube Fan Out Kit Deleted by 105-7 0.000

0.000

614-87015  
 

0.000.000

0.00

0.000

EACH

536.00000

0245 Fiber Optic Termination Panel (24 Fiber) 2.000

0.000

614-87024  
 

4,140.002.000

0.00

2.000

EACH

2,070.00000

0250 Traffic Management System Building Equipment (Alamosa) 1.000

0.000

614-87310  
 

19,616.001.000

0.00

1.000

L S 

19,616.00000

0255 Traffic Management System Building Equipment (Wolf 
Creek)

1.000

0.000

614-87310  
 

18,480.001.000

0.00

1.000

L S 

18,480.00000

0260 Traffic Management System Building  UPS 1.000

0.000

614-87316  
 

40,970.001.000

0.00

1.000

EACH

40,970.00000

0265 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

19,193.001.000

0.00

1.000

L S 

19,193.00000

0270 Fiber Optic Cable (Single Mode) (24 Strands) 430.000

0.000

614-87424  
 

8,436.60430.000

0.00

430.000

LF  

19.62000

0275 Fiber Optic Cable (Single Mode) (96 Strands) 95,846.000

0.000

614-87496  
 

554,948.3495,846.000

0.00

95,846.000

LF  

5.79000
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PCN: 20797R-BID   ESTIMATE RUN 02/02/2018

PROJECT: NHPP1602-155                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:43:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Ethernet Switch Type II (3930) 1.000

0.000

614-87692  
 

8,496.001.000

0.00

1.000

EACH

8,496.00000

0285 Modify Building 1.000

0.000

622-00825  
 

10,812.001.000

0.00

1.000

L S 

10,812.00000

0290 Mobilization 1.000

0.000

626-00000  
 

237,736.001.000

0.00

1.000

L S 

237,736.00000

0295 Pavement Marking Paint (High Build) 825.000

0.000

627-00013  
 

31,218.00825.000

0.00

825.000

GAL 

37.84000

0300 Flagging 2,184.000

0.750

630-00000  
 

57,742.942,184.750

19.82

2,184.750

HOUR

26.43000

0305 Traffic Control Inspection 56.000

0.000

630-00007  
 

5,381.6056.000

0.00

56.000

DAY 

96.10000

0310 Traffic Control Management 96.000

0.000

630-00012  
 

74,960.6496.000

0.00

96.000

DAY 

780.84000

0315 Barricade (Type 3 M-B) (Temporary) 3.600

0.400

630-80336  
 

721.004.000

72.10

4.000

EACH

180.25000

0320 Construction Traffic Sign (Panel Size A) 81.000

9.000

630-80341  
 

5,406.3090.000

540.63

90.000

EACH

60.07000

0325 Construction Traffic Sign (Panel Size B) 27.000

3.000

630-80342  
 

1,803.0030.000

180.30

30.000

EACH

60.10000

0330 Vertical Panel 45.000

5.000

630-80350  
 

1,501.5050.000

150.15

50.000

EACH

30.03000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:43:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Portable Message Sign Panel 2.700

0.300

630-80355  
 

7,207.983.000

720.80

3.000

EACH

2,402.66000

0340 Drum Channelizing Device 153.000

17.000

630-80360  
 

4,085.10170.000

408.51

170.000

EACH

24.03000

0345 Traffic Cone 50.400

5.600

630-80380  
 

67.2056.000

6.72

56.000

EACH

1.20000

0350 Mobile Attenuator 186.000

0.000

630-85041  
 

67,032.54186.000

0.00

186.000

DAY 

360.39000

0355 Traffic Signal (Temporary) 0.900

0.100

630-86810  
 

22,344.001.000

2,234.40

1.000

EACH

22,344.00000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Partnering Deleted by 105-7 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment Deleted by 105-7 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Obtain Splicing From Eaglenet 4,500.000

0.000

700-70070  
 

4,500.004,500.000

0.00

4,500.000

F A 

1.00000

0380 F/A Erosion Control Deleted by 105-7 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 Public Info Services (Tier III) Public Information 
Services - Added Item

1.000

0.000

626-01103  
 

12,231.001.000

0.00

1.000

L S 

12,231.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:43:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Const Traf Sign (Spec) Construction Traffic Sign 
(Special) - Added Item

86.400

9.600

630-80344  
 

2,400.0096.000

240.00

96.000

SF  

25.00000

CAT 4,463,466.975,133.434,463,466.97CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 1.000

0.000

620-00002  
 

8,409.001.000

0.00

1.000

EACH

8,409.00000

0390 Sanitary Facility 1.000

0.000

620-00020  
 

1,201.001.000

0.00

1.000

EACH

1,201.00000

CAT 9,610.000.009,610.00CURRENT AMT0400 $ $ $

$ 4,473,076.975,133.43$4,473,076.97$CURRENT AMTPROJECT TOTAL


